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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 
CHANGE ORDER MEMORANDUM 
CEM-4903 (REV 06/2016)

1 1
DATE

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats.  For information, call (916) 445-1233, 
TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

FILE

ORIGINAL CONTRACT 
TIME:

TIME ADJUSTMENT 
THIS CHANGE:

PREVIOUSLY APPROVED 
 TIME ADJUSTMENTS:

PERCENTAGE TIME ADJUSTED 
(Including this change)

TOTAL # OF UNRECONCILED 
DEFERRED TIME  

 (Including this change)

DAY(S) DAY(S) DAY(S) %

$

TO

FROM

11B
CHANGE ORDER NO. SUPPLEMENT NO. CONTINGENCY BALANCE (Including this change)

CONTRACT NO.

CO-RTE-PM

FED NO.

$

$

-7,880.22
IS THIS REQUEST IN ACCORDANCE 
WITH ENVIRONMENTAL DOCUMENTS?

INCREASE DECREASE

SUPPLEMENTAL FUNDS PROVIDED 

50,000.00

HEADQUARTERS APPROVAL REQUIRED? YES NO

YES NO

0

CHANGE ORDER AMOUNT

AQZZ
CATEGORY CODE

  
This change order provides for: 
A payment adjustment due to paving asphalt price index fluctuations. 
  
Reason for Change: 
The California statewide crude oil price index has fluctuated more than 5 percent during the life of this contract relative to the price index at 
the time of bid. Therefore, adjustments to Bid Item No. 12 (Replace Asphalt Concrete Surfacing) must be made in accordance with Section 
9-1.07, "Payment Adjustments for Price Index Fluctuations," of the Standard Specifications. 
  
Method of Payment: 
Compensation will be provided as a Payment Adjustment at Agreed Unit Price. Calculations for the compensation are on file in the project 
records. $50,000 in supplemental funds have been provided for this payment adjustment. 
  
Payment Adjustment at Agreed Unit Price = (-$7,880.22) 
  
Time Adjustment: 
This change order does not affect the controlling activity; therefore, no time adjustment is warranted.

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)

FEDERAL FUNDING SOURCE PERCENT

CONCURRED BY:
CONSTRUCTION ENGINEER/BRIDGE ENGINEER DATE

DATEPROJECT ENGINEER

DATEPROJECT MANAGER

DATEFHWA REP.

DATEENVIRONMENTAL

DATEMAINTENANCE

DATEOTHER (SPECIFY)

DATEHQ OR DISTRICT PRIOR APPROVAL BY

DATERESIDENT ENGINEER SIGNATURE

ESTIMATE OF COST

ITEMS

FORCE ACCOUNT

AGREED PRICE

ADJUSTMENT

TOTAL

THIS REQUEST TOTAL TO DATE

($7,880.22) ($7,880.22)
($7,880.22)($7,880.22)

FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE

NON-PARTICIPATING (Maintenance) NON-PARTICIPATING

CHANGE ORDER FUNDED PER CONTRACT CHANGE ORDER FUNDED AS FOLLOWS




